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"Vandiver, Gary W" To Sandra Bron, Clair Morris, Nabil Fayoumi, Ning Li, Peter Barrett, "Yare, Bru:

<gwvand@solutia.com Subject Note Weekly Construction Meeting - October 14, 2003
>

10/15/2003 02 42 PM

Here 1s a summary of the October 14 meeting Please let me know if you have any additions/corrections

Gary

Attendees:

Barrett, Peter - via teleconference
Bron, Sandra - via teleconference
Fayoum, Nabil - via teleconference
Titges, Dan

Vandiver, Gary

Willlams, Richard

Safety
e Nonunes The site 1s approaching 10,000 manhours without incident
Slurry Wall
e The track hoe has excavated to a maximum depth of 90-95 feet from station 2 7+50 to about 21+

90 The lead In trench 1s complete to bedrock and an additional ~ 200 feet 1s complete to
bedrock Inquip 1s about two weeks behind schedule The mechanical problems with the second
clam were repaired and it was back in operation on Monday inquip and Solutia have decided to
bring in a third clamshel in order to get back on schedule This clamshell will be a mechanical
clam and will be used primarily to break up boulders and clean the bottom of the trench, but will
excavate when available The buckets for the mechanical clam are more readily available which
will minimize downtime for repairs The third clamshell 1s expected to be operational by Monday
October 20 ~ 40 yards of backfilling has been completed Backfill 1s currently being done about
every 3 days to prevent catching up with the excavation This is because the backfill has a much
flatter profile than the lead-in trench Eventually backfiling will occur every day

o  Working with Ameren, Eagle Manne and Con Agra on the power line relocation at the south leg
The wall will be angled open by a few degrees to move away from the high voltage power Iine
support platform A Technical Memo and revised layout is being prepared Inquip will not be
working on the south leg for several more weeks The relocation of the low voitage power lines
should be complete this week A temporary fence will be installed this week so that the existing
fence at the south end of the site can be removed where it crosses the trench alignment

e The trench stability analysis tech memo will be submitted by October 16 The wick drains have
been installed except in an area of apparent fly ash cementation A dnil ng will be brought in to
perform borings to determine if wick drains are needed or if the cemented area provides adequate
support If necessary, holes will be drlled through the hard area so wick drains can be installed

e Testtrenches along the south leg of the slurry wall alignment exposed landfilled materials
consisting of tires, inner tubes, o-rings, wood, metal, drum remnants, and styrofoam type material
This alignment goes through part of the Site Q landfill sand the siurry cannot be moved to avoid
this area Extra caution will be used during excavation to protect personnet The matenals will be
disposed in the spolls area

® EPA requested a memo describing changes to the slurry wall.

Spoils Handling

e The berm in the spoils handling area 1s nearly complete

e There will be an increase in spolls beyond the onginal estimate because dry bentonite or clean
clay will be added to the backfill in order to achieve 1 x 10-7 permeability, because fly ash cannot
be used for backfill When dry bentonite 1s used an addition rate of 3% is required |If clay from a



borrow source Is used the expectation i1s that 10-15% will be required
e A Technical Memo Is being prepared to communicate the estimate of final spoils volume
e There will be some excavated solls that will be temporarily stored and then reused in backfill
Box Culvert
e The plan was to install a steel plate over the end of the box culvert outlet to contain any potential
slurry leakage during excavation However, the Agencies are concerned about the penetration of
the box culvert through the slurry wall and asked for a Technical Memo on the options to cut off or
plug the box culvert The steel plate will still be installed as planned It will not prevent any other
actions which may be required The tech memo 1s In preparation
Stormwater Management
e A stormwater discharge sampling plan will be submitted this week
e  Stormwater collected on the site has been pumped to the northern storage tank There 1s a
significant amount of sediment A flocculation system will be added to remove solids before
pumping to the filter skid in order to prevent filter pluggage with bentonite Advent 1s designing the
system The flocculation design will be submitted as soon as completed by Advent
GMCS Pumping System
e Continuing to pump at 1250 gpm Performance will be reviewed by ABRWTF after ~ 30 days at
this rate and flow will be increased again when approved by ABRWTF
Action items - Attached A permanent action item list will be maintained from this point forward

Next meeting
¢ Tuesday October 21 @ 10 00 am
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